Rpt-ID: RCPCSUM1
User:

Vendor ID: 0070022432
Contract ID: CNK189

Contract Location:
THE ON-CALL ASPHALT PAVEMENT REPAIR

Contractor:

DURACAP ASPHALT PAVING CO., INC.
P. O. Box 53426

Knoxville, TN 37950

Phone:

Estimate Paid: NO
Counties:

ANDERSON

BLOUNT

CAMPBELL

KNOX

ROANE

UNION

Project Number BID PCT

98017-4182-04 100.00
Current Contract Amount $
Original Contract Amount $

Participating

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: DURACAP ASPHALT PAVING CO., INC.
Estimate Number: 0014

Date: 07/30/2013

Pay Period: 08/30/2012
to: 06/17/2013

Time Allowed: 433.0 days
Time Charged: 430.0 days
Elapsed Calendar Days: 430.0 days
Percent Time: 99.31 %
Percent Complete ($) 126.73 %
Percent Behind: - %
Date Let: 05/06/2011
Date Awarded: 05/12/2011
Date Contract Executed: 06/06/2011
Date Notice to Proceed: 06/27/2011
Date Work Began: 07/01/2011
Date to be Completed: 09/01/2012
Date Time Stopped: 08/29/2012
Date Accepted: 00/00/0000
Fed State Project Number Description 1
N/A Consisting of the placement and pick-up of Asphalt
543,360.00
543,360.00
Total to Date Prev to Date This Estimate
$ 692,453.96 $ 692,453.96 $ 0.00

7/30/2013



Total Earnings
Stockpiled Materials
Other Line Item Adjustments

Amount Due

Test Report Payment Adjustment

Project
Number

98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

Total Adjusted Earnings

Retainage

Payment Due

Line

Namper  Mtem
Number

0700 9004
0700 9005
0700 9002
0700 9003
0700 9003
0700 9001
0700 9001
0700 0010
0700 0020

Item Code

108-07

108-07

109-01.01

109-01.02

ADJUSTMENT

307-03.20

ADJUSTMENT

307-50.01

307-50.03

$ 692,453.96 $ 692,453.96
$ 0.00 $ 0.00
$ 0.00 $ 0.00
$ 692,453.96 $ 692,453.96
$ 0.00 $ 0.00
$ 692,453.96 $ 692,453.96
$ 0.00 $ 0.00
$ 692,453.96 $ 692,453.96
Description Units
Supplemental Description

LIQUIDATED DAMAGES DAY

(material order)

LIQUIDATED DAMAGES DAY

(work order)

PAY ADJUSTMENT FOR FUEL DOLL

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

BITUMINOUS ADJUSTMENT

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

ASPHALT CONC. MAINT. MIX (PG64-22)
GRADING A (PICK-UP)

ASPHALT CONC. MAINT. MIX (PG64-22)
GRADING BM2 (PICK-UP)

DOLL

DOLL

DOLL

DOLL

TON

TON

@ P PH L P L L P

Bid Qty

Unit Price
0.000
$100.000

0.000
$1,000.000

0.000
$1.000

0.000

$1.000
$1.000

0.000
$1.000
$1.000

300.000
$58.000

400.000
$61.000

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Qty
This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount
Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

0.000

0.000

0.000

16,861.600

0.000

-9,861.240

2.006

2,036.708

$

$

Total Amt

0.00

0.00

0.00

0.00

16,861.60
0.00

-9,861.24

116.35

124,239.19

7/30/2013



98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0030

9006

9008

9007

9009

0040

0050

9000

9000

0060

0070

9010

307-50.07

307-50.11

307-50.13

307-50.21

307-50.23

407-50.01

407-50.04

411-03.20

ADJUSTMENT

411-50.01

411-50.02

411-50.11

ASPHALT CONCRETE MAINTENANCE MIX

(PICK-UP)

ASPHALT CONC. MAINT. MIX (PG70-22)
GRADING A (PICK-UP)

ASPHALT CONC. MAINT. MIX (PG70-22)
GRADING BM2 (PICK-UP)

ASPHALT CONC. MAINT. MIX (PG76-22)
GRADING A (PICK-UP)

ASPHALT CONC. MAINT. MIX (PG76-22)
GRADING BM2 (PICK-UP)

AFTER HOURS PICK-UP

NIGHT PLACEMENT

PRICE ADJUSTMENT FOR ASPHALT CEMENT

CONTENT

411 AC CONTENT ADJUSTMENT

ASPHALT CONC. MAINT. MIX (PG64-22)
GRADING D (PICK-UP)

ASPHALT CONC. MAINT. MIX (PG64-22)
GRADING D (PLACED)

ASPHALT CONC. MAINT. MIX (PG70-22)
GRADING D (PICK-UP)

TON

TON

TON

TON

TON

DAY

TON

DOLL

DOLL

TON

TON

TON

1,200.000
$65.000

0.000
$64.000

0.000
$67.000

0.000
$67.000

0.000
$70.000

24.000
$250.000

800.000
$10.000

0.000

$1.000
$1.000

4,000.000
$73.000

1,200.000
$95.000

0.000
$79.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

5,611.709

0.000

0.000

0.000

0.000

15.000

0.000

0.000

-3,122.470

2,680.951

0.000

0.000

364,761.09

0.00

0.00

0.00

0.00

3,750.00

0.00

0.00

-3,122.47

195,709.42

0.00

0.00

7/30/2013



98017-4182-04

98017-4182-04

98017-4182-04

98017-4182-04

0700

0700

0700

0700

9012

9011

9013

0080

411-50.12

411-50.21

411-50.22

716-05.01

ASPHALT CONC. MAINT. MIX (PG70-22)

GRADING D (PLACED) TON
ASPHALT CONC. MAINT. MIX (PG76-22) TON
GRADING D (PICK-UP)

ASPHALT CONC. MAINT. MIX (PG76-22) TON

GRADING D (PLACED)

PAINTED PAVEMENT MARKING (4" LINE) L.M.

0.000
$101.000

0.000
$82.000

0.000
$104.000

4.000
$890.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

7/30/2013



